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Revised Schedule

August 2012Construction Completion

July 2010Design / Engineering

June 2010Acquisition

January 2010Permitting

January 2009Consultant Selection
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Neuse River Waste Water 
Treatment Plant Alignment
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• Justification for Alignment

–Minimizes security risks

–Located upwind from plant odors

–Avoids physical barriers

–Provides a different user experience

–All land is publically owned

Neuse River Waste Water 
Treatment Plant Alignment
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Johnston County / Town of 
Clayton Update

• Completed Neuse River Trail Master Plan in 2007

– Jointly funded by Clayton, Smithfield, NCDOT, Johnston 
County, CWMTF 

– Wake/Johnston County Line to Interstate 95

• Received $1.3 million in federal funding for multiple trails 
including the Neuse River Trail (shared between Smithfield 
and Clayton)

• Working to secure easements at Riverwalk and Riverwood
developments

• No specific time frame; easement acquisition and 
identification of funding sources is ongoing



6

Wake County / Johnston 
County Connection
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Clemmons Educational 
State Forest Connection

Costs:

• Acquisition: $0

• Design: $193,677

• Construction: $1,567,343

• TOTAL: $1,761,020
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Recent Project Progress

• Construction for the Upper Neuse River Greenway 
is expected to be completed by August 2010

• Raleigh City Council authorized negotiation and 
execution of a design services contract with 
Stewart Engineering for the remaining portions of 
the trail

• Have begun discussions regarding Interlocal
Agreements with the Town of Wake Forest and 
Wake County
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Wake County Update

• Presented to Board of Commissioners for 
information purposes on August 18th

• Items for Wake County to Consider

– Commitment of Funds (Open Space)

– Condemnation

– Operations and Maintenance
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Next Steps

• Funding Gap

– Current funding is sufficient for trail design

– Design will be completed in two years

– Upon completion of design in two years, the funding gap will need to be 
overcome in order to complete trail construction

• Wake County Board of Commissioners

– Approval of its commitment to the project

• Interlocal Agreements

– Raleigh/Wake County, Raleigh/Wake Forest, Raleigh/Knightdale

– ILA keypoints: 

• Joint funding

• Design

• Construction management

• Maintenance
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Let’s get started!


